YEAR 2024 PROECT PLAN

JANUARY 2024

- PROPERTY CUSTODIAN SYSTEM.
- LEYTE BRANCHES – CCTV LAYOUT FLOOR PLAN

FEBRUARY 2024

- WMS FINALIZATION
- COMPUTER PREVENTIVE MAINTENANCE

  Ensuring the upkeep of all computers across Mindanao, spanning from Tagum to Gensan, is part of our preventive maintenance plan. Given the distance involved, this process might extend over a month. Our approach involves scheduling two-day sessions every week until completion, aiming to finish by February.

MARCH 2024

- SERVER MAINTENANCE

  We're conducting server maintenance due to the expansion of our database and files. Our goal is to avoid reaching full storage capacity, prevent wear and tear, and enhance network security by checking for potential viruses and fortifying against attacks.

Collaboration with management is essential for other projects, as thorough analysis is crucial in system planning before implementation. Should there be an interest in redeveloping the HRIS and Payroll systems, collaboration with relevant departments is necessary, along with establishing standard process flows and policies before proceeding. This particular project I've been planning will require considerable time due to the need for careful work. Currently, within the I.T. Department, Peter and I have a clear vision and adequate resources to push these projects forward in the right direction.

Certain projects experience unavoidable delays due to circumstances that interrupt our programming work. Meeting set deadlines becomes challenging as a result. Additionally, our involvement in technical support and necessary branch visits further contribute to these time constraints.